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Abstract  
There is a growing concern about how the technical, managerial and financial capacity of drinking water 
systems can be sustained in the long run with future uncertainties. A water supply system is critical for the well-
being of a community and it must provide water in sufficient quantity, of appropriate quality and without 
interruption. People have high expectations for the proper functioning of these systems but the future is uncertain 
and it is very difficult to conceive an infallible infrastructure. This work proposes a real options (ROs) approach 
that takes into account future uncertainty associated with water distribution networks. The ROs methodology 
extends traditional analysis to include flexible strategic implementation. This work describes a decision support 
methodology to design water networks that are adaptable over a long-term planning horizon. Representing design 
strategies as decision trees allows decision makers to easily adapt the system according to future circumstances. 
Results show that the ROs solution makes it possible to save on resources through an analysis based on an 
extended and uncertain planning horizon.  
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1. Introduction 
The adaptation of an infrastructure is intrinsically related to the development of a community. Water supply 
systems have to be adjusted if there is an important change in demand. Urban infrastructure planning is an immense 
and complex task. According to (Haimes, 1998) the great challenge for the scientific community of the third 
millennium will be to develop tools and technologies to support and maintain infrastructures. Several methods for 
effective planning in the field of water systems have appeared in the literature. If flexible planning can be adopted, 
infrastructures will be capable of coping with future uncertainty. In this context an approach called real options 
(ROs), originating in financial theory, could make an important contribution. Myers (1977) was the first to 
introduce the term Real Options (ROs). Since then a large number of studies have been published where the 
concepts of ROs have been used in several fields.  
 
The ROs approach facilitates adaptive strategies as it enables the value of flexibility to be included in the 
decision making process. Opportunities are provided for decision makers to modify and update investments when 
knowledge of future states is gained that enables them to identify the most appropriate long term intervention 
strategies. This concept gives a totally different perspective to a decision strategy, because there is no need for 
decisions to be inflexible and there is no specific date on which to take them. 
 
A number of studies have developed ROs approaches to solve a variety of problems: Wang and Neufville (2004) 
divide ROs into two categories, ROs “on”systems and ROs “in” systems. ROs “on” systems focus on the external 
factors of a system and benefit from the use of financial valuation tools. In the other hand, ROs “in” systems 
incorporate flexibility into the structural design of a system and it is harder to value flexibility. This is the ROs 
category used to design water distribution networks; Nembhard and Aktan (2010), who systemized applications of 
ROs to design and develop engineering problems;  Neufville et al. (2006), report the use of ROs in car parking 
problems and Gersonius et al. (2010) apply ROs analysis to the option planning process in urban drainage systems 
to incorporate flexibility to accommodate climate change while reducing future flood risk. In the water industry, an 
ROs technique appears in the work of Woodward et al. (2011) to define maritime coastal defences to reduce the 
risk of flooding. In the area of water systems expansion, Suttinon and Nasu (2010) present an ROs based approach 
where the demand increases. Zhang and Babovic (2012) also use an RO approach to evaluate different water 
technologies into water supply systems under uncertainty. Finally, the work of Huang et al. (2010) describes the 
application of ROs to design of water distribution networks. The methodology used presents a flexible design tool 
based on decision scenario trees that reflect uncertainty associated with future demand for water. The authors use a 
genetic algorithm optimization model to find a flexible design in a simple case study. This work presents a 
different approach where uncertainty is not only associated with future demand for water, but it also considers new 
expansion scenarios for the network. The different possible network configurations during the planning horizon 
provide an alternative approach to how flexibility can be taken into account in the process of finding the optimal 
design of water distribution systems. 
 
Water distribution systems are costly and complex infrastructures which are meant to distribute water 
uninterruptedly over a long planning horizon. Once laid, pipes cannot be reinforced without making large 
investments. Lansey et al. (1992) presented the first attempt to solve the optimal maintenance scheduling of water 
distribution systems and more recently Creaco et al. (2013) formulated the problem according to a multi-objective 
approach without uncertainty. Therefore, it is very important in water system planning to try to predict the future 
operating conditions. However, cities are continually changing and the water supply networks have to be adapted to 
these changes. Sometimes a new urban or industrial area is built and the network has to be reinforced to 
accommodate the new conditions. But the opposite can also occur in areas whose population declines and the 
demand falls.  
 
The benefits of flexible design relate to the facility to accommodate different future scenarios.  But usually, 
flexibility implies extra cost at the initial stage of a water network design. A flexible design is the one that enables 
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the designer, developer, or operator to actively manage or further develop the configuration of the system 
downstream, to adapt it to changes in the supply, demand, or economic environment. The ROs approach presented 
in this work uses a decision tree to reflect different scenarios that can occur during the planning horizon. The 
process uses an optimization model to find the optimal solution for the first period and for different future possible 
realities.  The model uses a minimum cost objective function and various scenarios are considered to predict 
different alternative future conditions.   
 
The new ROs approach presented in this work deals with future uncertainties and tries to minimize costs over 
the whole planning horizon. Decision planning based on trying to delay some decisions for the future, enables 
current investment to be reduced. But this delay entails some costs because the initial solution has to be flexible 
enough to accommodate all the future conditions, and this flexibility comes at a price. 
 
The remainder of this study is organized as follows: in the next section the case study and the future scenarios 
are set out. This is followed by a decision model based on a ROs approach. Then the results are presented and some 
comparisons are drawn. Finally, the conclusions are systemized. 
2.  Case study 
During the planning horizon, water supply systems have to be continually adapted to urban growth. Some areas 
can become urbanized or alternatively, other areas that can become depopulated. These changes have impacts on 
the hydraulic behavior of the networks and should be taken into account. In this section, a case study is presented 
with the objective of demonstrating how the ROs approach is employed. This is a water distribution network used 
in Walski et al. (1990) and  presented in Fig. 1. 
 
  
Fig. 1. Water distribution network, inspired from Walski et al (1990) 
Three reservoirs, with a fixed level of water, supply the network. There is also a pump placed at link (1). The 
efficiency of the pump is 75% and the daily consumption is 20 hours at demand condition (1) and the other 4 hours 
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at demand condition (2). The energy costs are 0.075$/KWh and should be evaluated for a 60-year period by a 
discount rate of 4% year. This rate was fixed based on the work of Wu et al. (2010). The characteristics of the 
nodes are presented in table 1 for demand conditions (1) and (2). The characteristics of the pipes are exhibited in 
table 2.  
         Table 1. Characteristics of the nodes 
 
 
 
 
 
 
 
 
 
 
 
 
 
   Table 2. Characteristics of the pipes 
Pipe Initial Node Final Node Length (m) Areas 
1 1 2 Pump  
2 2 3 3218.688  
3 3 4 3218.688  
4 2 5 1609.344  
5 3 6 1609.344  
6 5 6 3218.688  
7 6 7 3218.688  
8 7 8 1609.344  
9 5 9 1609.344 A1 
10 6 10 1609.344 A1 
11 7 11 1609.344 A1 
12 9 10 3218.688 A1 
13 10 11 3218.688 A1 
14 2 12 1609.344 A2 
15 3 13 1609.344 A2 
16 12 13 3218.688 A2 
17 9 14 1609.344 A3 
18 10 15 1609.344 A3 
19 14 15 3218.688 A3 
20 12 16 1609.344 A4 
21 13 17 1609.344 A4 
22 16 17 3218.688 A4 
Node Areas Ground elevation (m) 
Nodal consumption (l/s) Minimum pressure (m) 
(1) (2) (1) (3) 
1 
2 
 36.48 
30.48 
Reservoir at the level of 35.48 m 
 0 0 28.132 17.583 
3  106.68 31.545 47.318 28.132 17.583 
4  117.35 Reservoir at the level of 151.73 m 
5  106.68 31.545 47.318 28.132 17.583 
6 A5 106.68 126.180 189.270 28.132 17.583 
17.583 7 A5 106.68 63.090 94.635 28.132 
8  121.92 Reservoir at the level of 156.30 m 
9 A1 106.68 31.545 47.318 28.132 17.583 
10 A1 106.68 31.545 47.318 28.132 17.583 
11 A1 106.68 31.545 47.318 28.132 17.583 
12 A2 106.68 31.545 47.318 28.132 17.583 
13 A2 106.68 31.545 47.318 28.132 17.583 
14 A3 106.68 31.545 47.318 28.132 17.583 
17.583 15 A3 106.68 31.545 
31.545 
47.318 28.132 
16 A4 106.68 47.318 28.132 17.583 
17 A4 106.68 31.545 47.318 28.132 17.583 
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This is a new network that considers 8 different commercial diameters presented in table 3 to the pipe design. 
                           Table 3. Diameter, unit costs, Hazen-Williams coefficients 
Diameters  
(mm) 
Unit costs  
($/m) 
Hazen-Williams   
Coefficients 
152.4 49.541 100 
100 203.2 63.32 
254 94.816 100 
304.8 132.874 100 
100 355.6 170.932 
406.4 194.882 100 
457.2 225.066 100 
508 262.795 100 
 
A network planning horizon of 60 years was taken for this case study, which was split into 3 stages of 20 years 
each. Assuming a subdivided planning horizon, different conditions can occur in future time intervals. This case 
study adopts 8 possible scenarios that are schematized in a decision tree shown in Fig. 2.  
 
Scenario 1
Initial Solution
Expansion A1/A2
Expansion A1
Expansion A3/A4
Scenario 2


Scenario 4


Scenario 5


Scenario 6
Expansion A2
Don't Expand



Scenario 7


Scenario 8	

T=2 (20 to 40 years) T=3 (40 to 60 years)T=1 (0 to 20 years) Decision paths(0 to 60 years)
1
0.1
0.4
0.4
0.1
Scenario 3


0.6
0.2
0.2
0.6
0.4
0.5
0.5
1
0.02
0.02
0.24
0.16
0.2
0.2
0.06
0.1
 
Fig. 2. Decision tree for the planning horizon and probabilities of occurrence 
The different scenarios have different probabilities. For this case study the probabilities considered for the 
different paths are shown in the squares of Fig. 2. The probabilities of the scenarios are calculated by multiplying 
the probabilities of all nodes on the path of that scenario, and are shown in the last branches of the tree. In the first 
period (T=1) an initial design for the network is determined. For T=2, four different situations can occur, expansion 
to A1 and A2, expansion to A1, expansion to A2 and don’t expand.  In the last period T=3, new expansion areas 
are possible A3 and A4, expansion to A3, expansion to A4 and don´t expand. It is also possible to have a 
depopulated area A5 where the consumption could decrease by 30%. These scenarios included in the decision tree 
of Fig. 2 are considered the most probable future conditions for the case study. 
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3. Decision model 
The decision model presented here is based on the ROs approach and aims to define an objective function to 
cope with all the different planning horizon scenarios that are considered in the case study. The objective function 
and the corresponding constraints of the model will determine a solution to implement in the first period, T=1, but 
taking into account all the possible future conditions that the network could cope with. The proposed objective 
function OF is given by Eq. 1. 
( ) iOF Min C Cf+=    (1) 
Where: 
Ci  cost of the initial solution to be implemented in year zero ($) 
Cf   cost of the future scenarios ($) 
 
The objective function of Eq. 1 is written so that the solution for the first period, T=1, can be determined taking 
into account the different paths of decisions that have to be made during the planning horizon. The objective 
function seeks to minimize not only the initial cost but also the probable future costs of the system. The term Ci 
computes the cost of the network for the first period t=1 of planning and is given by Eq. 2 
( ) ( ) ( ),1
1 1 1
 
NPI NPU NDC
i j d
i j d
Cpipe Cps CeCi
= = =
⎛ ⎞
+ +⎜ ⎟⎝ ⎠
= ∑ ∑ ∑                                                                                            (2) 
Where: 
NPI  number of pipes in the network 
Cpipes  cost of pipe i 
NPU  number of pumps in the network 
Cpsj  pumping station costs of pump j in the period t=1 
NDC  number of demand conditions considered for the design 
Ced  updated cost of energy in demand condition d 
 
The initial cost is given by the sum of the cost of pipes, the cost of pumps and the present value of energy cost. 
The other term of the objective function represents the future cost of all the decision node designs (Eq. 3) weighted 
by the respective probability of each decision node presented in Fig. 2. 
, ,
t=2 s=1 2
tNTI NDN
t s nt s
nt
Cf Cfuture prob
=
⎛ ⎞⎜ ⎟⎜ ⎟⎝ ⎠
= ⋅∑ ∑ ∏                                                                                            (3) 
Where: 
NTI  number of periods into which the planning horizon is subdivided 
NDN  number of decision nodes in each time interval 
Cfuturet,s  cost of the future designs in scenario s for period t 
Probnt,s  probability of the scenario s in period nt 
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The cost of future scenarios are achieved summing all possible future costs, starting from T=2. These costs are 
computed multiplying the cost of each decision option by the probability of tanking that decision path. The value of 
the probability of the decision path is given by the product of all the nodal probabilities of that decision path.   A 
weighted mean is obtained for the future possible costs for the network. The term Cfuture is computed in Eq. 4, for 
all periods beginning in T=2 (the costs for the first period are already calculated in the Cinitial term) and it is given 
by the sum of three terms. 
( ) ( ) ( )
( ), ,1 1 1t=2
1
1
 
t
NPI NPU NDC
s i j t s d Y
i j d
NTI
Cpipe Cps Ce
IR
Cfuture
= = =
⎧ ⎫⎛ ⎞⎪ ⎪+ + ⋅⎨⎜ ⎟ ⎬
+⎝ ⎠⎪ ⎪⎩ ⎭
= ∑ ∑ ∑∑                                                           (4)            
Where: 
IR   annual interest rate for cost updating 
Yt  year when costs will be incurred for period t 
 
The first term of Eq. 4 computes the cost of the pipes to be installed for different decision paths, the second term 
computes the costs to install pumps every 20 years and finally the last term computes the cost of energy. 
Thereafter, the present value costs are computed, considering the year when costs will be incurred. 
 
The sum of the initial costs with future costs is intended to represent the full planning horizon of the network, 
considering future uncertainty. This model has to determine the decision variables not only for the first period but 
also for all the future decisions that have to be taken according to certain possible decision paths. The values of the 
decision variables that are achieved for the first period are effectively the ones that are needed to be adopted now. 
The constraints of the model are those normally used in the optimal design and operation of water distribution 
systems (Cunha and Sousa 2001). The optimization model is solved by a simulated annealing algorithm used by 
Cunha and Sousa (1999) and adapted for this work. The optimization model was linked to EPANET, Rossman 
(2000) hydraulic simulator to verify the hydraulic constraints. This design, achieved by considering some ROs, 
makes it possible to obtain flexible solutions that can accommodate various future realities that may occur. 
4. Results 
In this work, the uncertainty is modeled by a scenario tree method. The ROs approach was formulated as a 
multi-stage model that has the objective to design the network for the first time interval and help decision makers 
to find the best system development strategy with the aim of minimizing the costs. The results for the case study 
are presented in Fig. 3. 
 
Decisions have to be made for each time interval of the decision tree. Fig. 3 presents, for each node, a table with 
the results of the design, beginning with the diameters of pipes in millimetres required in the network. Then the 
costs are shown, subdivided into cost of pipes, energy, pumps and total costs. Finally the last branches of the 
decision tree present the total cost for each scenario of the pipes, energy for pumps, updated for the year zero. 
These figures represent, for each scenario, the total amounts of investment and operating cost that will be expended 
if that scenario occurs. Only the first stage design decision has to be implemented now, and therefore, the future 
decisions will be made according to the evolution’s requirements. 
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Initial Solution 
 Pipes
Energy
Pumps
Total
2,820,577   
540,584
244,147
3,605,308
Present value of costs
Scenario 1
Expansion A1/A2
Diam. (mm)
304.8
406.4
457.2
355.6
457.2
254
457.2
152.4
 Pipes
Energy
Pumps
Total
links
9
10
11
12
13
14
15
16
1,295,469
342,447
140,248
1,778,164
Present value of costs
Pipes
Links
14
15
16
Expansion A2
Diam. (mm)
203.2
406.4
152.4
Pipes
Expansion A3/A4
T=4 (40 to 60 years)T=2 (20 to 40 years)T=1 (0 to 20 years) Decision paths(0 to 60 years)
Present value of costs
Expansion A3
Expansion A3
Don’t expand
Expansion A4
Don’t expand
Depopulation A5
Expansion A1
Diam. (mm)

457.2
254
203.2
203.2
links
9
10
11
12
13
Pipes
Don’t expand
Diam. (mm)
152.4
508
203.2
457.2
203.2

508
links
2
3
4
5
6
7
8
Pipes
Present value of costs
Present value of costs
Energy
Pumps
Total
112,598
111,426
358,141
Present value of costs
Diam. (mm)
203.2
508
508
203.2
457.2
355.6
links
17
18
19
20
21
22
New pipes
 Pipes
Energy
Pumps
Total
224,793
161,783
66,206
452,781
Energy
Pumps
Total
124,088
56,008
180,096
 Energy
Pumps
Total
146,938
62,165
209,103
Energy
Pumps
Total
112,598
50,853
163,451
Present value of costs
Present value of costs
Present value of costs
Present value of costs
 Pipes
Energy
Pumps
Total
4,612,810
1,054,386
453,906
6,121,102
Present value of costs
Scenario 2
Present value of costs
Scenario 4
Scenario 5
Present value of costs
Present value of costs
Scenario 6
Scenario 7
Present value of costs
Present value of costs
Scenario 8
Present value of costs
 Pipes
Energy
Pumps
Total
457.365
271,891
122,721
851,977
 Pipes
Energy
Pumps
Total
262,419
321,960
136,211
720,590
 Pipes
Energy
Pumps
Total
496,764
171,354
69,511
737,630
Links
17
18
19
Diam. (mm)
152.4
355.6
457.2
Pipes
Expansion A4
Pipes
Energy
Pumps
Total
221,713
167,211
67,853
456,777
Present value of costs
Links
20
21
22
Diam. (mm)
304.8
508
304.8
Pipes
 Pipes
Energy
Pumps
Total
321,571
126,992
56,591
505,155
Present value of costs
Links
17
18
19
Diam. (mm)
355.6
508
508
Pipes
Pipes
Energy
Pumps
Total
211,265
154,428
64,243
429,936
Present value of costs
Links
20
21
22
Diam. (mm)
203.2
457.2
355.6
Pipes
 Pipes
Energy
Pumps
Total
4,340,839
1,044,815
450,600
5,836,253
 Pipes
Energy
Pumps
Total
3,599,514
939,468
423,459
4,962,440
 Pipes
Energy
Pumps
Total
3,277,942
936,563
422,876
4,637,381
 Pipes
Energy
Pumps
Total
3,294,262
1,016,972
444,601
4,755,834
 Pipes
Energy
Pumps
Total
3,082,996
1,009,483
442,522
4,535,001
 Pipes
Energy
Pumps
Total
2,820,577
899,898
406,426
4,126,901
Scenario 3
Present value of costs
 Pipes
Energy
Pumps
Total
4,337,759
1,050,243
452,248
5,840,249
 
Fig. 3. Designs and costs for the case study according to the decision tree of the planning horizon 
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From Fig. 3 it is possible to understand the different future possible decisions that can be made. The design for 
the network is not only dependent on the hydraulic conditions of the present decision but also is dependent on the 
decision paths that can be followed. The decisions taken in prior stages have to accommodate the future possible 
conditions of the network. The ROs approach considers different scenarios with different probabilities. By adding 
together the initial cost with all the future weighted costs presented in each node of the decision tree in Fig. 3 it is 
possible to achieve to the present value of ROs solution, which is $4,804,620. The decision makers can use this 
cost as the reference for the entire planning horizon design and operation of the network. 
 
The design achieved for each link has enough capacity to supply the network to future new areas that may be 
built. Pipes 2 to 8 (see Fig. 1) are designed in the first stage, but need to have enough capacity for different decision 
paths. However, a tradeoff exists to determine the minimum cost solution that can use the pumping station to 
increase the pressure in the network, but the energy costs also increase, or it is also possible to increase the 
diameter of the pipes to decrease the head losses, but an initial high investment is required. The optimization model 
used in this works as it is possible to find solutions for the different time horizon paths that can be followed in the 
future.  
 
The solution for the first stage is flexible enough to accommodate all possible situations. However this 
flexibility comes at a cost. If a solution for the first stage is determined considering that the decision path followed 
will be scenario 8, the first stage costs are 23% lower than the ROs solution. This scenario is the less demanding 
case for the network.  Fig 4 represents the design of the network with ROs (1) and considering scenario 8 (2). 
 
 
Figure 4: Solutions for first stage design (1) ROs design (2) tradition design for scenario 8 
It can be seen from Fig. 4 that the optimal design achieved with ROs approach (1) adopts larger diameters for 
some links of the network than the traditional design for the future decision path of scenario 8 (2). Design (2) cost 
less, however it does not function well in more demanding conditions. If different scenarios occur and some of the 
links have to be reinforced that will increase the overall costs of the planning horizon. If solution (2) is adopted for 
the first stage and the decision path follows the most probable situation (scenario 4) the global cost will be 4% 
higher than the costs determined by ROs solution, due to reinforcements required on some links of the network. In 
the case of the design (1) the network has enough capacity to verify the minimum pressure requirements for all 
possible decision paths considered in the case study. 
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5. Conclusion 
This work describes an ROs approach used for a decision making process under uncertainty, in the field of water 
supply networks design. The optimization model presented in this communication tries to minimize costs over the 
whole planning horizon. Based on trying to delay some decisions for the future, ROs enables total investment to be 
reduced. But this delay comes at a cost.  The solution for the first stage has to be flexible enough to accommodate 
all future decision paths. The design of a specific case study was used to explain the approach. Different options 
were considered for the infrastructure and the planning horizon was subdivided into periods with the aim of making 
midcourse corrections or additional investments. The results were presented by a decision tree, with the value for 
the different decision variables as well as the total amounts of investment and operating cost that will be expended. 
In the case study, an adaptable network design for a 60-year planning horizon had an extra initial cost, since a 
flexible solution is more costly than a solution that does not take the future into account. However, the latter 
solutions will not have sufficient resilience to accommodate the future scenarios, and therefore some pipes in the 
network will need to be reinforced, for example by installing new parallel pipes. These reinforcements will of 
course increase the overall cost of the system over its entire planning horizon. The real value of ROs is their ability 
to adapt the solution to different future possible decisions.  
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